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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION A - SUPPLEMENTAL INFORMATION

1.  THIS MODIFICATION 03 TO DELIVERY ORDER 0001 UNDER IDIQ CONTRACT DAAE20-03-D-0118 IS ISSUED TO:

   A.  INCORPORATE A REVISED DELIVERY SCHEDULE AS FOLLOWS:

     CLIN 0001AA - 140 EACH - 30 MAY 04

     CLIN 0003AA - FIRST ARTICLE TEST REPORT (DUE) - 30 MAY 04

     CLIN 0003AB - 140 EACH - 30 AUG 04

     CLIN 0004AA - FIRST ARTICLE TEST REPORT (DUE) - 30 MAY 04

     CLIN 0004AB - 140 EACH - 30 AUG 04

   B.  INCORPORATE CLAUSE HS6002 - PROGRESS PAYMENT LIMITATIONS

   C.  FORMALLY INCORPORATE THE FOLLOWING:

      1)  REQUEST FOR DEVIATION (RFD) BH-D-003 (GOVERNMENT CONTROL NUMBER L04A7008) TO CLIN 0001, AND ADD ADDITIONAL FUNDS IN THE AMOUNT

OF $294.69 TO OFFSET THE COST INCREASE TO FIDELITY TO INCORPORATE THE CORRECT NUT CALLOUT.

      2)  IMMERSION TEST CHANGES FOR QUALITY ASSURANCE PLAN (QAP) 12992960 UNDER CLIN 0002, AND ADD ADDITIONAL FUNDS IN THE AMOUNT OF

$5,768.14 TO OFFSET THE COST INCREASE TO FIDELITY FOR FAILURE ANALYSIS AND ADDITIONAL TESTING.

      3)  CLARIFICATION CONCERNING THE INTERFERENCE OF AN ASSEMBLED SCREW, MS350206-246 AND NUT, MS21083-N08 WITH THE SCREEN FRAME

(12993022) ON THE SPEAKER BOX ASSEMBLY, A COMPONENT OF THE RADIO BOX ASSEMBLY UNDER CLIN 0003.  FUNDING IN THE AMOUNT OF $448.45 ($3.14

EA. X 140) IS ADDED TO THE CONTRACT TO OFFSET THE COST TO FIDELITY TO MODIFY THE SCREEN FRAME PER DRAWING 12993022-MOD.

      4)  CLARIFICATION CONCERNING THE USE OF A JAM NUT FOR CONNECTOR 80063-A3012763-2 ON RADIO BOX JUMPER CABLE 12993040, A COMPONENT

OF THE RADIO BOX ASSEMBLY UNDER CLIN 0003. THE JAM NUT THAT SHOULD BE USED FOR THIS CONNECTOR IS HEXAGONAL MOUNTING NUT MS 3186A--113W.

FUNDING IN THE AMOUNT OF $445.86 ($3.12 EA. X 140) IS ADDED TO THE CONTRACT TO OFFSET THE COST TO FIDELITY TO PURCHASE THIS JAM NUT.

   D.  THIS MODIFICATION SETS FORTH A MUTUAL AGREEMENT BY BOTH THE GOVERNMENT AND FIDELITY THAT:

       1) $294.69 IS EQUITABLE ADJUSTMENT TO IMPLEMENT RFD BH-D-003 INTO DELIVERY ORDER (D.O.) 001 FOR 140 EACH, BATTERY BOX ASSEMBLIES

UNDER CLIN 0001;

       2) $5,768.14 IS EQUITABLE ADJUSTMENT TO IMPLEMENT THE IMMERSION TEST CHANGES INTO D.O. 0001 FOR 140 EACH, ANTENNA, NATO BOX

ASSEMBLIES UNDER CLIN 0002;

       3) $448.45 IS EQUITABLE ADJUSTMENT TO MODIFY THE SCREEN FRAME PER DRAWING 12993022-MOD; AND

       4) $445.86 IS EQUITABLE ADJUSTMENT TO ADD A HEXAGONAL MOUNTING NUT MS3186A-113W.

   E.  BASED ON THE ABOVE DATA, THE TOTAL D.O. VALUE IS INCREASED BY $6,957.14, FROM $1,036,349.33 TO $1,043,306.47.

2.  EARLIER DELIVERY IS ACCEPTABLE IF AT NO COST TO THE GOVERNMENT.

3.  ALL OTHER TERMS AND CONDITIONS OF THE CONTRACT REMAIN THE SAME.

                                               *** END OF NARRATIVE A 005 ***
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0001          NSN: 6135-01-494-3607

              FSCM: 19200

              PART NR: 12992950

              SECURITY CLASS: Unclassified

0001AA        PRODUCTION QUANTITY                                        140         EA   $   1,025.23000  $        143,532.20              ___________________                                                          ______________   __________________

              NOUN: BATTERY ASSEMBLY

              PRON: M12TD344M1    PRON AMD: 03    ACRN: AA

              AMS CD: 32203634040

*****ATTENTION*****

MARK FOR:

ATTN:  SIORI-ICD, MR. WALTER MARTIN

       BUILDING 299 RECEIVING

NOTIFY:  MR. STEVE SPROSTON, AMSTA-LC-CF,

(309) 782-4059, OR MR. MARTY NELSON,

AMSTA-LC-CF, (309) 782-7852, UPON RECEIPT

                              (End of narrative B001)

              Description/Specs./Work Statement              _________________________________

              TOP DRAWING NR: 12992950

              REVISION: -

              DATE: 12-MAR-2002

              Packaging and Marking              _____________________

              PACKAGING/PACKING/SPECIFICATIONS:

                   SPI (AM) P12992950

              UNIT PACK: 001

              LEVEL PRESERVATION: Commercial

              LEVEL PACKING: Commercial

SEE CLAUSE DS6413

                              (End of narrative D001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001  W52H093085T733  W52H1C    J                1

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001              140           30-MAY-2004

                 002         DELETED

              FOB POINT: Destination

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (W52H1C)   SR W0K8 USA MAC ROCK ISL ARSENAL

                         TRANSPORTATION OFFICE

                         BLDG 102 RODMAN AVE AND GILLESPIE

                         ROCK ISLAND           IL 61299-5000

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE20-03-D-0118/0001

0001AB        FUNDS FOR RFD BH-D-003 (GOVT. # L04A7008)                              LO                    $            294.69              _________________________________________                                                     __________________

              NOUN: BATTERY BOX ASSEMBLY

              PRON: M12TD344M1    PRON AMD: 03    ACRN: AA

              AMS CD: 32203634040

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            10-MAY-2004

                            $           294.69

0002AA        PRODUCTION QUANTITY                                        140         EA   $     430.64000  $         60,289.60              ___________________                                                          ______________   __________________

              NOUN: ANTENNA,NATO BOX,AS

              PRON: M12TE344M1    PRON AMD: 03    ACRN: AA

              AMS CD: 32203634040

              Packaging and Marking              _____________________

              PACKAGING/PACKING/SPECIFICATIONS:

                   SPI (AM) P12992960

              UNIT PACK: 001

              LEVEL PRESERVATION: Commercial

              LEVEL PACKING: Commercial

              Inspection and Acceptance              _________________________
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MOD/AMD

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001  W52H093085T734  W52H1C    J                1

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001              140           30-APR-2004

              FOB POINT: Destination

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (W52H1C)   SR W0K8 USA MAC ROCK ISL ARSENAL

                         TRANSPORTATION OFFICE

                         BLDG 102 RODMAN AVE AND GILLESPIE

                         ROCK ISLAND           IL 61299-5000

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE20-03-D-0118/0001

0002AB        IMMERSION TEST CHANGE - QAP 12992960                                   LO                    $          5,768.14              ____________________________________                                                          __________________

              NOUN: ANTENNA, NATO BOX ASSEMBLY

              PRON: M12TE344M1    PRON AMD: 03    ACRN: AA

              AMS CD: 32203634040

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            10-MAY-2004

                            $         5,768.14

0003AA        FIRST ARTICLE TEST REPORT                                   1          EA   $  22,451.62000  $         22,451.62              _________________________                                                    ______________   __________________

              NOUN: RADIO BOX ASSEMBLY

              PRON: M12TO344M1    PRON AMD: 03    ACRN: AA

              AMS CD: 32203634040

*****ATTENTION*****

THE GOVERNMENT (PROCURING CONTRACTING OFFICER,

LTC MARK HICKS, (309) 782-7116 OR

CONTRACT SPECIALIST,  MS. LINDA GRAFF

(309) 782-3136), SHALL BE NOTIFIED, IN

WRITING, AT LEAST 20 DAYS PRIOR TO START

  5 13

DAAE20-03-D-0118/0001 04

FIDELITY TECHNOLOGIES CORPORATION



CONTINUATION SHEET
PIIN/SIIN

    Page        of

Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
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OF THE FIRST ARTICLE TEST.

PER CLAUSE ES6010 - FIRST ARTICLE TEST

(CONTRACTOR TESTING)

1.  ONE COPY OF THE FIRST ARTICLE TEST REPORT WILL

BE SUBMITTED THROUGH THE ACO TO THE CONTRACTING

OFFICER AT:

DEPARTMENT OF THE ARMY

U.S. ARMY TANK-AUTOMOTIVE AND ARMAMENTS COMMAND

1 ROCK ISLAND ARSENAL

ATTN: LTC MARK HICKS, AMSTA-LC-CFA-A, BLDG. 104

ROCK ISLAND, ILLINOIS 61299-7630.

2.  WITH A COPY FURNISHED TO:

AMSTA-AR-QAW-C

ATTN: MR. FRANK JAMIESON

                              (End of narrative B001)

              Description/Specs./Work Statement              _________________________________

              TOP DRAWING NR: 12993050

              REVISION: -

              DATE: 02-FEB-2002

              Packaging and Marking              _____________________

              PACKAGING/PACKING/SPECIFICATIONS:

                   SPI (AM) P12993050

              UNIT PACK: 001

              LEVEL PRESERVATION: Commercial

              LEVEL PACKING: Commercial

SEE CLAUSE DS6413

                              (End of narrative D001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Destination

              Government Approval/Disapproval Days: 30

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001  W52H093085T744  W52H1C    J                1

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               1            30-MAY-2004

              FOB POINT: Destination

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (W52H1C)   SR W0K8 USA MAC ROCK ISL ARSENAL

                         TRANSPORTATION OFFICE

                         BLDG 102 RODMAN AVE AND GILLESPIE
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                         ROCK ISLAND           IL 61299-5000

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE20-03-D-0118/0001

0003AB        PRODUCTION QUANTITY                                        140         EA   $   1,082.48000  $        151,547.20              ___________________                                                          ______________   __________________

              NOUN: RADIO BOX ASSEMBLY

              PRON: M12TO344M1    PRON AMD: 03    ACRN: AA

              AMS CD: 32203634040

*****ATTENTION*****

MARK FOR:

ATTN:  SIORI-ICD, MR. WALTER MARTIN

       BUILDING 299 RECEIVING

NOTIFY:  MR. STEVE SPROSTON, AMSTA-LC-CF,

(309) 782-4059, OR MR. MARTY NELSON,

AMSTA-LC-CF, (309) 782-7852, UPON RECEIPT

                              (End of narrative B001)

              Description/Specs./Work Statement              _________________________________

              TOP DRAWING NR: 12993050

              REVISION: -

              DATE: 22-FEB-2002

              Packaging and Marking              _____________________

              PACKAGING/PACKING/SPECIFICATIONS:

                   SPI (AM) P12993050

              UNIT PACK: 001

              LEVEL PRESERVATION: Commercial

              LEVEL PACKING: Commercial

SEE CLAUSE DS6413

                              (End of narrative D001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001  W52H093085T744  W52H1C    J                1

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001              140           30-AUG-2004
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                 002         DELETED

              FOB POINT: Destination

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (W52H1C)   SR W0K8 USA MAC ROCK ISL ARSENAL

                         TRANSPORTATION OFFICE

                         BLDG 102 RODMAN AVE AND GILLESPIE

                         ROCK ISLAND           IL 61299-5000

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE20-03-D-0118/0001

0003AC        SCREEN FRAME MODIFICATION AND NEW JAM NUT                              LO                    $            894.31              _________________________________________                                                     __________________

              NOUN: RADIO BOX ASSEMBLY

              PRON: M12TO344M1    PRON AMD: 03    ACRN: AA

              AMS CD: 32203634040

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            10-MAY-2004

                            $           894.31

0004AA        FIRST ARTICLE TEST REPORT                                   1          EA   $  64,164.06000  $         64,164.06              _________________________                                                    ______________   __________________

              NOUN: DISTRIBUTION BOX

              PRON: M12TQ344M1    PRON AMD: 02    ACRN: AA

              AMS CD: 32203634040

*****ATTENTION*****

THE GOVERNMENT (PROCURING CONTRACTING OFFICER,

LTC MARK HICKS, (309) 782-7116 OR

CONTRACT SPECIALIST,  MS. LINDA GRAFF

(309) 782-3136), SHALL BE NOTIFIED, IN

WRITING, AT LEAST 20 DAYS PRIOR TO START

OF THE FIRST ARTICLE TEST.

PER CLAUSE ES6010 - FIRST ARTICLE TEST

(CONTRACTOR TESTING)

1.  ONE COPY OF THE FIRST ARTICLE TEST REPORT WILL

BE SUBMITTED THROUGH THE ACO TO THE CONTRACTING

OFFICER AT:
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DEPARTMENT OF THE ARMY

U.S. ARMY TANK-AUTOMOTIVE AND ARMAMENTS COMMAND

1 ROCK ISLAND ARSENAL

ATTN: LTC MARK HICKS, AMSTA-LC-CFA-A, BLDG. 104

ROCK ISLAND, ILLINOIS 61299-7630.

2.  WITH A COPY FURNISHED TO:

AMSTA-AR-QAW-C

ATTN: MR. FRANK JAMIESON

                              (End of narrative B001)

              Description/Specs./Work Statement              _________________________________

              TOP DRAWING NR: 12993100

              REVISION: 20

              DATE: 05-APR-2002

              Packaging and Marking              _____________________

              PACKAGING/PACKING/SPECIFICATIONS:

                   SPI (AM) 12993100

              UNIT PACK: 001

              LEVEL PRESERVATION: Commercial

              LEVEL PACKING: Commercial

SEE CLAUSE DS6413

                              (End of narrative D001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Destination

              Government Approval/Disapproval Days: 30

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001  W52H093085T746  W52H1C    J                1

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               1            30-MAY-2004

              FOB POINT: Destination

              SHIP TO: FREIGHT ADDRESS                       _______________

              (W52H1C)   SR W0K8 USA MAC ROCK ISL ARSENAL

                         BLDG 299 GILLESPIE AV AND BECK LANE

                         ROCK ISLAND           IL 61299-5000

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE20-03-D-0118/0001
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0004AB        PRODUCTION QUANTITY                                        140         EA   $   4,240.61000  $        593,685.40              ___________________                                                          ______________   __________________

              NOUN: DISTRIBUTION BOX

              PRON: M12TQ344M1    PRON AMD: 02    ACRN: AA

              AMS CD: 32203634040

*****ATTENTION*****

MARK FOR:

ATTN:  SIORI-ICD, MR. WALTER MARTIN

       BUILDING 299 RECEIVING

NOTIFY:  MR. STEVE SPROSTON, AMSTA-LC-CF,

(309) 782-4059, OR MR. MARTY NELSON,

AMSTA-LC-CF, (309) 782-7852, UPON RECEIPT

                              (End of narrative B001)

              Description/Specs./Work Statement              _________________________________

              TOP DRAWING NR: 12993100

              REVISION: -

              DATE: 05-APR-2002

              Packaging and Marking              _____________________

              PACKAGING/PACKING/SPECIFICATIONS:

                   SPI (AM) P12993100

              UNIT PACK: 001

              LEVEL PRESERVATION: Commercial

              LEVEL PACKING: Commercial

SEE CLAUSE DS6413

                              (End of narrative D001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001  W52H093085T746  W52H1C    J                1

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001              140           30-AUG-2004

                 002         DELETED

              FOB POINT: Destination

              SHIP TO: FREIGHT ADDRESS                       _______________

              (W52H1C)   SR W0K8 USA MAC ROCK ISL ARSENAL

                         BLDG 299 GILLESPIE AV AND BECK LANE

                         ROCK ISLAND           IL 61299-5000
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                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE20-03-D-0118/0001

 11 13

DAAE20-03-D-0118/0001 04

FIDELITY TECHNOLOGIES CORPORATION



CONTINUATION SHEET
Reference No. of Document Being Continued     Page        of

Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION G - CONTRACT ADMINISTRATION DATA

        PRON/        PRON/

LINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ________              ____  ___________          ____________      __________________                     ________________   ________              ____  ___________          ____________      __________________                     ___________

0001AB  M12TD344M1             AA       2        $               0.00  $             294.69            $             294.69

        32203634040                   271332

        A1203040M101

0002AB  M12TE344M1             AA       2        $               0.00  $           5,768.14            $           5,768.14

        32203634040                   271332

        A1203040M101

0003AC  M12TO344M1             AA       2        $               0.00  $             894.31            $             894.31

        32203634040                   271332

        A1203040M101

                                                                           _________________

                                                         NET CHANGE    $           6,957.14

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AA        21   22033000026D6D02P32203626FB  S11116                W52H09           $           6,957.14                                                                                                          __________________

                                                                                          NET CHANGE    $           6,957.14

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $       1,036,349.33              $           6,957.14              $       1,043,306.47
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PIIN/SIIN MOD/AMD

SECTION H - SPECIAL CONTRACT REQUIREMENTS

        Status  Regulatory Cite                                  Title                                       Date        Status  Regulatory Cite                                  Title                                       Date        _______ _______________  ______________________________________________________________________  ____________        _______ _______________  ______________________________________________________________________  ____________

    H-1 CHANGED 52.232-4506      PROGRESS PAYMENT LIMITATION                                               MAR/1988

                TACOM-RI

Prior to first article approval, only costs incurred for the first article are allowable for progress payments; however, such payments

shall not exceed NINETY percent (90 %) of the initial award value of the contract.

(End of Clause)

(HS6002)
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